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PROJECT San Jacinto River Waste Pits TCRA Maintenance CONTRACT NO.
CONTRACTOR Benchmark Ecological Services, Inc. SUPERINTENDENT N/A
USA Environment, LP
DAY OF WEEK & DATE: Wednesday, March 23,2016 REPORT NO. 10
WEATHER | Cloudy, winds from southeast, light rainin the late TEMPERATURE L: 66 H: 75 degrees F
afternoon
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity and hours):
2 —Benchmark Ecological Services CAT 259D skid steer
4 — USA Environment
3-NCS
TIDE INFORMATION: HEALTH AND SAFETY INFORMATION:
Time: n/a Height: n/a No incidents or near misses on this date.

CHRONOLOGICAL ACCOUNT OF DAY'S WORK:

0700 to 0750 — Anchor QEA and Benchmark Ecological (Benchmark) personnel arrive at Site.
0820 — Benchmark health and safety meeting.

0830 to 1210 — Benchmarkand AQ staff resume cap maintenance activities. Four locations completed. Two additional
locations will be repaired on 3/24.

0915 — USEPA onsite.

0920 — USA onsite.

0940 to 1030- USA installs 15’ poles on anchor blocks.

1115 — USA demobilizes from Site.

1200 — H. Samaha arrives onsite.

1335 — USEPA demobilizes from Site.

1340 to 1650 — Continued cap maintenance activities.

1435 to 1445 — NCS personnel arrive onsite.

1450 — NCS health and safety meeting.

1455 to 1840 — NCS installs security camera components at CAM-03.

1710 — Benchmarkand R. Coupe offsite.
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1850 — NCS personel and H. Samaha offsite.

Summary of Progress on this Date:
e Completed capmaintenance activities at locations 11, 12, and area that skid steer was disabled. An additional
area discovered during the final probing was also repaired.

e USAinstalled 15’ posts at the three security camera locations.
e NCS continued installation of security camera system.

Persons Onsite on this Date:

Rick Coupe, Holly Samaha (Anchor QEA)
Matthew Jay, Kevin Kicheline (Benchmark)
Valmichael Leos (USEPA)

USA Environment personnel

NCS personnel

Material Delivery Summary as of this Date:

Delivered Delivery Verification Preceding Total Delivered for
Material Units (units) Method Delivered Total Project
b
Type C cubic 0 Truck bed measure 18-20 18-20
yards
Pea Gravel Tons 0 Truck bed measure 14 14

TESTS PERFORMED: None

PHONE LOG:

0800 — R. Coupe call with D. Keith to discuss maintenance activities.

1114 —R. Coupe call with W. Mearsand H. Samaha to discuss maintenance and probe activities.
1700 — R. coupe call with W. Mearsto discuss cap maintenance progress.

1538, 1847 — H. Samaha call with W. Mears to discuss security camera installation progress.

SITE PHOTOS/VIDEOS TAKEN: (attached below) FORCE ACCOUNT WORK/CHANGES ENCOUNTERED:
Five photographs with captions None
QA REPRESENTATIVE Rick Coupe HRS | 10 DATE 3/23/2016

QA REPRESENTATIVE Holly Samaha HRS [ 6.75 DATE 3/23/2016
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Photograph 1 — Type Carmor rock loaded on pontoon barge for placement during cap maintenance.
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Photograph 2 — Benchmark cutting geotextile for cap maintenance.
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Photograph 3 — Cap maintenance at location of disabled skid steer area.
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Photograph 5 — Partiallyinstalled security camera system at CAM-03.
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